
State of California Department of Transportation Page 1
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-LAS-36-24.4/29.4

02-LAS-44-14.7/36.9

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

Fed Aid

HM1

HM1

HM1

HA22

HB1

HA26

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE FROM
QUARRY STREET TO ROUTE 395

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY FROM CHESTNUT STREET
TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

Description 

RESURFACE ASPHALT CONCRETE

SEAL COAT

CHIP SEAL

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

REHABILITATE REST AREA

Type Of Work
BALDWIN CONTRACTING COMPANY

NORTHWEST PAVING

NORTHERN CALIFORNIA PAVING

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY

D H WILLIAMS CONSTRUCTION

Contractor

CHICO CA 95928

REDDING CA 96001

YREKA CA 96097

SACRAMENTO CA 95827

CHICO CA 95928

FRESNO  CA 93704

(530)891-6555

(530)246-4388

(530)842-7283

(916)386-5936

(530)891-6555

(559)241-0374

MENDOZA, SERGIO

TUHOLSKI, JEROME

MINDUS, CARL

GREENE, DAVID

GREENE, DAVE

Resident
Engineer

 

(530) 225-3193

(530) 225-3419

(530) 257-7383

(530) 257-8120

(530) 257-8120

 $2,931,213

 $855,878

 $1,532,746

 $10,549,149

 $9,031,375

 $2,927,393

Bid + CCOs

 $0

 $797,254

 $1,011,761

 $9,887,113

 $7,896,401

 $2,582,009

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/12/06

06/01/05

05/12/06

04/09/03

07/26/05

06/18/04

Awarded

01/03/07

06/09/05

05/25/06

04/22/03

08/09/05

07/06/04

Approved

08/11/07

07/01/07

09/20/09

12/08/06

03/26/07

Est Comp

 0%

 100%

 63%

 100%

 100%

 95%

%Time

 0%

 94%

 66%

 97%

 100%

 87%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-3C2004

02-1C8804

02-2C5504

02-258504

02-373904

02-357904

Contract 

  

  

  

ACNH-P395-(197)E

ACST-P395-(208)E

ACNH-P395-(204)E

  

  

  

--()

  P3-95 2-(8E)

  P3-95 2-(4E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1764 SKYWAY

8115 SECLUDED VALLEY DRIVE

P O BOX 1231

P O BOX 276830

1764 SKYWAY

4969 NORTH GLENN AVENUE

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

01/25/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-PLU-70-.7/1.3

02-PLU-70-34.2/34.3

02-PLU-70-49.2/0

02-SHA-5-15.4/16.2

Fed Aid

HB1

HB1

HA26

HA28

Pgm Code
IN MODOC COUNTY NEAR ALTURAS FROM 0.3
KM EAST OF COUNTY ROAD 58 TO 0.7 KM
EAST OF CEDAR PASS

IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN PLUMAS COUNTY NEAR KEDDIE AT 0.5
KM EAST OF QUARRY ROAD

IN PLUMAS COUNTY NEAR QUINCY AT THE
MASSACK SAFETY ROADSIDE REST AREA

IN SHASTA COUNTY IN REDDING FROM
ROUTE 5 AND 44 SEPARATION TO  HILLTOP
DRIVE OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

INSTALL TUNNEL LIGHTING

CORRECT EROSION UNDER GUARD RAIL

REHABILITATE ROADSIDE REST AREA

REPLACE BRIDGE APPROACH RAILING

Type Of Work
EAGLE PEAK ROCK AND PAVING INC

EAGLE PEAK ROCK AND PAVING INC

TENNYSON ELECTRIC INC

BLAISDELL CONSTRUCTION INC

K M F CONSTRUCTION

BLAISDELL CONSTRUCTION INC

Contractor

ALTURAS CA 96101

ALTURAS CA 96101

LIVERMORE CA 94550

REDDING CA 96049

SHASTA LAKE CA 96089

REDDING CA 96049

(530)233-4568

(530)233-4568

(925)606-1038

(530)245-0132

(530)275-1685

(530)245-0132

ALEXANDER, NATHAN

BARNES, BILL

ROGERS, JIM

COLLINS, RON

COLLINS, RONALD

WOOD, JAMES

Resident
Engineer

(530) 225-2922

(530) 225-3364

(530) 895-5245

(530) 283-2451

(530) 283-2451

(530) 225-3160

 $873,220

 $9,900,859

 $501,542

 $141,952

 $1,642,594

 $558,511

Bid + CCOs

 $0

 $9,382,677

 $480,420

 $0

 $362,688

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/25/06

11/01/05

02/18/05

11/22/06

09/19/06

12/13/06

Awarded

10/06/06

11/10/05

03/07/05

12/12/06

09/27/06

01/03/07

Approved

11/20/06

03/23/07

01/03/07

01/18/07

07/26/07

03/16/07

Est Comp

 0%

 76%

 100%

 0%

 13%

 0%

%Time

 0%

 95%

 96%

 0%

 22%

 0%

% Work 

SUSPENDED

SUSPENDED

COMPLETED

 

 

SUSPENDED

Message

02-3C4204

02-3603U4

02-398004

02-2C7204

02-374604

02-2C3704

Contract 

  

ACNH-P395-(212)E

ACST-P070-(085)E

  

  

  

  

STP3-95 2-(2EP)E

  P0-70 0-(5E)

  

  

  

  

P395- 212-()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 879

P O BOX 879

7275 NATIONAL DR SUITE A2

P O BOX 493459

P O BOX 5486

P O BOX 49345

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

3881 BENATAR, SUITE C

1888 EAST MAIN ST

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

REDDING, CA 96003

CHICO, CA 95928

Accepted

01/05/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-58.0/67

02-SHA-44-7.0/0

02-SHA-44-16.2/18.9

02-SHA-44-24.2/25.2

Fed Aid

HA21

HA22

HA22

HB32

HB1

HB1

Pgm Code
IN SHASTA COUNTY NEAR SHASTA LAKE
CITY FROM 0.6 KM NORTH OF BRIDGE BAY
0VERCROSSING TO 0.5 KM SOUTH OF
TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA AND SISKIYOU COUNTIES IN
AND NEAR DUNSMUIR FROM 0.9 KM NORTH
OF SIMS ROAD UNDERCROSSING TO
SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA COUNTY AT PALO CEDRO AT
DESCHUTES ROAD UNDERCROSSING

IN SHASTA COUNTY NEAR MILLVILLE  FROM
2.8 KM EAST OF BEAR CREEK BRIDGE TO
0.2 KM WEST OF DERSCH  ROAD

IN SHASTA COUNTY NEAR SHINGLETOWN
FROM 0.4 KM WEST OF PONDEROSA WAY TO
2.0 KM WEST OF SHASTA FOREST  DRIVE

Description 

CONSTRUCT NEW DECK

REHABILITATE ROADWAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

WIDEN SHOULDERS AND UPGRADE CURVES

WIDEN AND REALIGN ROADWAY

Type Of Work
GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

AUBURN GARDENING AND LANDSCAPE

TULLIS INC

MEYERS EARTHWORK INC

Contractor

MARTINEZ CA 94553

REDDING CA 960494519

REDDING CA 960494519

POLLOCK PINES  CA 95726

REDDING CA 96049

REDDING CA 96049

(925)372-8000

(530)246-4292

(530)246-4292

(916)641-7223

(530)241-5105

(530)365-8858

PASCAL, ANTHONY

WOOD, JAMES

SMOLENSKI, JIM

WOOD, JAMES

WING, KATHRYN

WING, KATHRYN

Resident
Engineer

(530) 235-9806

(530) 225-3160

(530) 841-0695

(530) 225-3160

(530) 225-3212

(530) 225-3212

 $20,851,621

 $11,924,645

 $17,838,555

 $191,775

 $6,517,635

 $3,041,905

Bid + CCOs

 $5,993,254

 $11,691,034

 $2,940,647

 $182,623

 $0

 $2,878,326

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/11/06

08/29/05

06/20/06

03/29/06

12/06/06

04/11/06

Awarded

07/18/06

09/08/05

06/30/06

04/18/06

01/03/07

04/25/06

Approved

06/23/08

11/30/06

04/03/07

04/11/07

04/21/07

12/22/06

Est Comp

 25%

 100%

 47%

 0%

 0%

 98%

%Time

 29%

 100%

 16%

 0%

 0%

 95%

% Work 

 

COMPLETED

SUSPENDED

PLANT EST
SATIS

 

SUSPENDED

Message

02-3C1414

02-387504

02-387304

02-397504

02-383004

02-383014

Contract 

  

ACIM-005 -(326)E

ACIM-005 -(325)7

  

ACST-P044-(043)E

  

  

--()

ACIM-005 -(325)E

  

  P0-44 0-(3E)

  

  

  

--()

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

901 HOWE ROAD

P O BOX 494519

P O BOX 494519

P O BOX 2080

P O BOX 493416

P O BOX 493730

10300 BRIDGE BAY ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

Accepted

01/11/07

01/05/07

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-SHA-44-27.9/0

02-SHA-44-51.2/51.8

02-SHA-44-62.7/0

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

Fed Aid

HB4N

HB4N

HB4N

HA22

HA22

HB1

Pgm Code
IN SHASTA COUNTY IN SHINGLETOWN AT
WILSON HILL ROAD

IN SHASTA COUNTY ABOUT 13 KM EAST OF
VIOLA FROM 0.1 KM TO 1.1 KM EAST OF
BRIDGE CREEK ROAD

IN SHASTA COUNTY AT OLD STATION AT
ROUTE 89

IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

Description 

CLOSED CIRCUIT TELEVISION SYSTEM

WIDEN SHOULDER AT ESKIMO HILL

EXTEND RIGHT TURN LANE AND LIGHTING

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

Type Of Work
WEST CONSTRUCTION

JURIN CONSTRUCTION INC

TULLIS INC

J F SHEA CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TULLIS INC

Contractor

REDDING CA 96049

WILLOW CREEK CA 95573

REDDING CA 96049

REDDING  CA 960494519

REDDING  CA 96049

REDDING CA 96049

(530)243-0402

(530)629-4534

(530)241-5105

(530)246-4292

(530)222-0810

(530)241-5105

WING, KATHRYN

WING, KATHRYN

WING, KATHRYN

BADE, TIM

BADE, TIM

JEFF BLINE

Resident
Engineer

(530) 225-3212

(530) 225-3212

(530) 225-3212

(530) 225-3158

(530) 225-3158

(530) 527-8414

 $96,420

 $142,456

 $250,543

 $8,678,127

 $20,892,750

 $1,058,815

Bid + CCOs

 $0

 $0

 $0

 $8,659,421

 $8,888,943

 $1,019,181

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/22/06

10/02/06

10/04/06

02/09/06

07/27/05

08/11/05

Awarded

12/08/06

10/19/06

10/11/06

02/24/06

08/10/05

08/18/05

Approved

01/24/07

12/18/06

02/22/07

12/20/06

12/01/08

11/30/06

Est Comp

 0%

 0%

 0%

 100%

 41%

 50%

%Time

 0%

 0%

 0%

 100%

 43%

 93%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

COMPLETED

SUSPENDED

SUSPENDED

Message

02-1C6404

02-1C9904

02-2C0004

02-360604

02-310404

02-3937U4

Contract 

  

  

  

  

ACNH-P089-(086)E

ACST-S273-(007)E

  

  

  

  

--()

G S2-73 0-(7E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 494455

P O BOX 1434

P O BOX 493416

P O BOX 494519

P O BOX 491660

P O BOX 493416

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

12/26/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-SHA-299-50.7/51.9

02-SHA-299-60.0/67.7

02-SHA-299-68.2/0

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

Fed Aid

HB1

HM1

HB4N

HA12

HA12

HA12

Pgm Code
IN SHASTA COUNTY NEAR ROUND MOUNTAIN
FROM 2.8 KM WEST TO 0.9 KM WEST OF
BUZZARD ROOST ROAD

IN SHASTA COUNTY AT VARIOUS LOCATIONS
FROM BIG BEND ROAD TO  0.8 KM WEST OF
ROUTE 89

IN SHASTA COUNTY NEAR BURNEY AT
HATCHET MOUNTAIN SUMMIT

IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SHASTA COUNTY IN REDDING AT
REDDING MAINTENANCE STATION

Description 

REALIGN HIGHWAY

WARRANTY SLURRY SEAL AND DIGOUTS

CLOSED CIRCUIT TELEVISION SYSTEM

UPGRADE FACILITIES

CONSTRUCT BUILDING

EXPAND EXISTING MAINTENANCE STATION

Type Of Work
STEVE MANNING CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

NORTHERN INDUSTRIAL ELECTRIC

CAL ELECTRO INC

DONALD F GALLINO INC

DONALD F GALLINO INC GENERAL

Contractor

REDDING CA 96049

WEST SACRAMENTO CA 95798

REDDING CA 960013810

REDDING  CA 96002

REDDING  CA 96049

REDDING CA 96049

(530)222-0810

(916)373-1500

(530)246-2366

(530)223-5937

(530)246-7671

(530)246-7671

ALEXANDER, NATHAN

MENDOZA, SERGIO

ALEXANDER, NATHAN

SMOLENSKI, JIM

BRACE, CHRIS

MENDOZA, SERGIO

Resident
Engineer

(530) 225-2922

(530) 225-3193

(530) 225-2922

(530) 841-0695

(530) 225-3338

(530) 225-3193

 $5,869,692

 $929,275

 $385,024

 $2,131,725

 $3,372,728

 $3,552,966

Bid + CCOs

 $0

 $793,059

 $0

 $1,242,614

 $3,231,394

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/01/06

02/24/06

10/26/06

02/08/06

01/19/06

09/15/06

Awarded

11/21/06

03/09/06

11/29/06

02/21/06

01/25/06

09/21/06

Approved

06/13/07

08/02/07

02/13/07

05/24/07

05/02/07

12/20/07

Est Comp

 0%

 100%

 0%

 61%

 73%

 0%

%Time

 0%

 93%

 0%

 58%

 95%

 0%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

02-3705U4

02-1C9404

02-1C6104

02-351504

02-3508U4

02-3621U4

Contract 

ACST-P299-(151)E

  

  

  

  

  

  P2-99 1-(1E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 491660

P O BOX 981330

2435 RADIO LANE

5199 AIRPORT ROAD

P O BOX 493526

P O BOX 493526

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-TEH-5-10.2/0

Fed Aid

HA23

HM1

HA42

HM4

HA21

HA23

Pgm Code
IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR SEIAD VALLEY
FROM 0.3 KM WEST TO 0.3 KM EAST OF
ONEIL CREEK

IN MODOC, SHASTA, LASSEN AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT
LOST RIVER BRIDGE

IN TEHAMA COUNTY NEAR CORNING AT
KIRKWOOD ROAD OVERCROSSING AND
CORNING SAFETY ROADSIDE REST AREA

Description 

DRAINAGE AND SLOPE PROTECTION WORK

RESURFACE EXISTING ROADWAY

REPLACE CULVERTS WITH BRIDGE

REPLACE RECESSED PAVEMENT MARKERS

REPLACE BRIDGE

HAZARDOUS FLASHING BEACON SIGNS

Type Of Work
ROBERT J FRANK CONSTRUCTION

NORTHWEST PAVING

STEWART ENGINEERING INC

TRAFFIC SOLUTIONS INC

SHASTA CONSTRUCTORS INC

CLAYBORN CONTRACTING GROUP INC

Contractor

REDDING CA 96003

REDDING CA 96001

REDDING CA 96099

REDDING CA 96002

REDDING CA 96049

AUBURN CA 95602

 

(530)246-4388

(530)244-8464

(530)222-8023

(530)365-3930

(530)268-9512

SMOLENSKI, JIM

HINTON, JOHN

ALEXANDER, NATHAN

DARNALL, MARK

BLINE, JEFF

Resident
Engineer

 

(530) 841-0695

(530) 841-0173

(530) 225-2922

(530) 628-5681

(530) 527-8418

 $98,000

 $1,813,242

 $1,573,594

 $263,431

 $5,874,296

 $280,658

Bid + CCOs

 $0

 $1,716,917

 $1,377,979

 $196,521

 $1,712,819

 $263,457

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/21/97

05/31/06

02/28/06

06/08/06

08/10/06

05/24/06

Awarded

11/21/97

06/09/06

03/08/06

06/21/06

08/23/06

06/07/06

Approved

09/22/06

03/01/07

12/05/06

01/31/08

01/15/07

Est Comp

 0%

 89%

 89%

 78%

 25%

 96%

%Time

 0%

 93%

 88%

 75%

 29%

 94%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

02-340204

02-2C5404

02-347104

02-3C3704

02-311204

02-3C2304

Contract 

  

  

ACST-P096-(046)E

  

ACST-P161-(002)E

  

  

  

  P0-96 0-(6E)

  

  P1-61 0-(2EA)C

  

  

  

--()

  

P161- 002-()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 990010

8490 HARTMEYER LANE

P O BOX 491539

10556 COMBIE RD

4300 CATERPILLAR RAOD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

HWY 3 AT HORSE WATER
LANE

122 BELLE MILL ROAD

Accepted

01/26/07

Location
Storm Water
Plan



State of California Department of Transportation Page 7
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-TEH-5-22.1/27

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TRI-3-43.9/53.7

02-TRI-36-23.1/32

Fed Aid

HM1

HB4N

HA21

HA21

HA21

HM1

Pgm Code
IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM BRANCH COYOTE CREEK BRIDGE
TO SACRAMENTO RIVER BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

IN TEHAMA COUNTY FROM 0.6 KM NORTH OF
LONG CREEK BRIDGE TO 0.3 KM SOUTH OF
CHAMPLIN SLOUGH BRIDGE

IN TRINITY COUNTY AT STUART FORK
BRIDGE AND AT THE EAST FORK STUART
FORK BRIDGE

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

Description 

PORTLAND CEMENT CONCRETE SLABS

CONSTRUCT TRUCK CLIMBING LANE

DECK REPLACEMENT

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE AND UPGRADE RAIL

WARRANTY CHIP SEAL

Type Of Work
PROFESSIONAL CONSTRUCTION

TULLIS INC

GOLDEN STATE BRIDGE INC

SHASTA CONSTRUCTORS INC

MERCER FRASER COMPANY

NORTHWEST PAVING

Contractor

PLEASANT HILL CA 94523

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 96049

EUREKA CA 955021006

REDDING CA 96001

(925)945-1052

(530)241-5105

(925)372-8000

(530)365-3930

(707)443-6371

(530)246-4388

RINARD, WAYNE

BLINE, JEFF

CHAFFEE, ERIC

RINARD, WAYNE

DARNALL, MARK

BLINE, JEFF

Resident
Engineer

(530) 527-8412

(530) 527-8418

(530) 218-2266

(530) 527-8412

(530) 628-5681

(530) 527-8418

 $458,430

 $5,328,540

 $3,023,763

 $5,016,268

 $3,855,740

 $628,463

Bid + CCOs

 $0

 $5,730,025

 $2,936,536

 $3,425,376

 $0

 $553,249

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/27/06

10/11/05

10/24/05

02/16/06

11/07/06

05/25/05

Awarded

11/14/06

10/18/05

11/04/05

03/07/06

12/11/06

06/06/05

Approved

02/28/07

01/24/07

08/07/07

08/11/07

09/13/07

08/10/06

Est Comp

 0%

 100%

 55%

 65%

 0%

 100%

%Time

 0%

 98%

 95%

 65%

 0%

 99%

% Work 

SUSPENDED

OVER RUN

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

02-3C4304

02-301714

02-364204

02-251474

02-378004

02-1C9204

Contract 

  

ACIM-005 -(327)E

ACBH-P036-(080)E

  

ACST-P003-(029)E

  

  

--()

P P0-36 0-(0E)

  

  P0-03 0-(9E)

  

  

  

--()

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

164 BELLE AVENUE

P O BOX 493416

901 HOWE ROAD

P O BOX 491539

P O BOX 1006

8115 SECLUDED VALLEY DRIVE

122 BELLE MILL RD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

115 HWY 139, STE#16

122 BELLE MILL ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

 $0 $98,831,962 $178,612,671

02-TRI-299-48.1/0

02-VAR--/0

Fed Aid

HB4N

HM1

Pgm Code
IN TRINITY COUNTY AT AND NEAR
WEAVERVILLE AT 0.8 KM WEST OF
GLENNISON GAP ROAD AND AT 0.1 KM EAST
OF MARTIN ROAD

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL HIGHWAY ADVISORY SIGNS

CHIP SEAL COAT

Type Of Work
CLAYBORN CONTRACTING GROUP INC

ELKEN CONTRACTING INC

Contractor

AUBURN CA 956028908

LEMON GROVE CA 91945

(530)268-9512

(619)698-1168

CORBETT, DAVE

BLINE, JEFF

Resident
Engineer

(530) 623-4954

(530) 527-8418

 $142,158

 $1,083,000

Bid + CCOs

 $750

 $997,513

Comp To  date

 $0

 $0

This Month
10/03/06

06/17/03

Awarded

10/13/06

07/01/03

Approved

01/07/07

09/20/04

Est Comp

 65%

 100%

%Time

 1%

 100%

% Work 

 

 

Message

02-1C5904

02-388504

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

10556 COMBIE ROAD

7667 NORTH AVENUE

203 MEMORIAL DRIVE

122 BELLE MILL RD
RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



02-3C2004

02-1C8804

02-2C5504

02-258504

02-373904

02-357904

02-3C4204

02-3603U4

02-398004

02-2C7204

02-374604

02-2C3704

02-387304

02-3C1414

02-387504

02-1C9904

02-2C0004

02-397504

02-383004

02-383014

02-1C6404

02-360604

Contract

02-LAS-36-24.4/29.4

02-LAS-44-14.7/36.9

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-PLU-70-.7/1.3

02-PLU-70-34.2/34.3

02-PLU-70-49.2/0

02-SHA-5-15.4/16.2

02-SHA-5-58.0/67

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-44-51.2/51.8

02-SHA-44-62.7/0

02-SHA-44-7.0/0

02-SHA-44-16.2/18.9

02-SHA-44-24.2/25.2

02-SHA-44-27.9/0

02-SHA-89-21.3/26.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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02-310404

02-3937U4

02-3705U4

02-1C9404

02-1C6104

02-351504

02-3508U4

02-3621U4

02-340204

02-2C5404

02-347104

02-3C3704

02-311204

02-3C4304

02-3C2304

02-301714

02-364204

02-251474

02-378004

02-1C9204

02-1C5904

02-388504

Contract

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-299-50.7/51.9

02-SHA-299-60.0/67.7

02-SHA-299-68.2/0

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-TEH-5-22.1/27

02-TEH-5-10.2/0

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TRI-3-43.9/53.7

02-TRI-36-23.1/32

02-TRI-299-48.1/0

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02

District

 $24,146,220

Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $178,612,671  $98,831,962

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $35,091,740

 $47,293,914

 $34,282,689

 $61,944,329

 Bid + CCO

 $20,361,707

 $33,677,278

 $12,486,800

 $32,306,178

 Work Comp

District Total:

Work completed this Period:  $24,146,220

-I-

-F-

-S-

-SH-
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